



PROJECT INFO

Client	██████████
PO #	1721
Project	Master Bathroom
Address	██████████
Status	active
Created	Apr 3, 2026

FINANCIAL SUMMARY

Contract	\$6,432.50
Additions	\$571.18
Adjusted Revenue	\$7,003.68
Deposit Collected	(\$3,516.50)
Balance Due	\$3,487.18

Total Costs **(\$984.60)**

Projected Profit: \$6,019.08 (85.9% margin)

EXPENSES

Kerdi-board	\$536.72	Apr 12, 2026
Cement, sand HD	\$99.87	Apr 13, 2026
ABS glue	\$9.01	Apr 14, 2026
Buckets HD	\$15.52	Apr 16, 2026
Dal tile ae100	\$154.63	Apr 21, 2026
Hd thinset	\$26.26	Apr 22, 2026
Dal	\$119.28	Apr 27, 2026
Hd tset	\$17.00	Apr 27, 2026
Hd silicone	\$6.31	Apr 29, 2026


JOB COMPLETION

Completion Date	Apr 1, 2026
Address	██████████
Scope	You killed my father. Prepare to die!
Signed By	Inigo
Signed At	2026-03-31 22:51:18


BEFORE



AFTER



CLIENT SIGNATURE



Inigo

PROJECT LOG

No project log entries recorded.

GPS-stamped photo documentation is available as a separate PDF. Open the Project Log app, select the report, and tap Email Report to send a full photo log.

TIMELINE

Apr 3, 2026

Job created